

NATIONAL OGSE INDUSTRY BLUEPRINT IMPLEMENTATION 2021-2030

Quarterly Report

Q4 2023






Table of Contents

- 1 Highlights
- 2 Quarterly Progress Update
- 3 Upcoming Key Items

Content

1

1 Highlights

2023 year in review (1/3) : Three (3) OGSE Industry Blueprint Roadshows were held nationwide joined by all implementing partners to create awareness of the Blueprint as well as promote various government assistance to OGSE companies with total attendance of 1500 delegates from 400 companies

Johor



Officiated by **Y.B. Tuan Mohd Hairi bin Mad Shah** (center), Johor State Committee Chairman of Youth, Sports, Entrepreneur, Cooperatives and Human Resource Development; Official Representative of the Menteri Besar Johor

Kuantan (East- Coast Region)



Officiated by **Y.B. Dato' Mohamad Nizar bin Dato' Sri Mohamad Najib** (center), Pahang State Exco for Investments, Industrial Development, Science, Technology and Innovation ; Official Representative for the Menteri Besar Pahang

Kuala Lumpur (National Level)



Officiated by **YBhg. Dato' Nor Azmie bin Diron**, Secretary General of Ministry of Economy; Official Representative for the Minister of Economy

2023 year in review (2/3) : Other Blueprint related events conducted throughout the year

Recognition of Prior Experiential Learning (RPEL)



A group of participants undergo RPEL training in OGSE-related skill sets under C1 initiative, underscoring the paramount goal of fostering a robust talent pool through skilled worker retention initiatives.

Abu Dhabi International Petroleum Exhibition & Conference (ADIPEC) 2023



MATRADE coordinated the participation of 20 Malaysian OGSE SME companies under the Malaysian Pavilion during ADIPEC 2023 which was held from 2-5 October 2023. Total sales of RM 450 million was generated from the event.

OGSE Career Awareness Promotion



Career awareness involving MPRC were conducted in Kuantan and Miri with a total of 375 participants as part of an ongoing commitment to disseminate knowledge about oil, gas, and energy industries, aligning with the initiatives under the talent levers.

OGSE Company Recognition Industry Working Group



Discussion encompassed the outlining plan and course of action including proposing potential benefits to OGSE recognized companies under initiative A5 led by MPRC.

2023 year in review (3/3) : Other Blueprint related events conducted throughout the year

Overseas Malaysian OGSE Worker Outreach Programme



TalentCorp attended an event hosted by the Malaysian High Commissioner in Brunei and shared insights on MyHeart Initiative to attract and engage Malaysians abroad to contribute their expertise in the economic development of Malaysia.

Industry Consolidation Study



MPRC Industry Consolidation first Technical and Steering Committee Meeting were conducted respectively on 5th & 17th October 2023. The meeting deliberated on areas including optimising OGSE value chain and navigating the Energy Transition Era.

Government, Industry & Academia Collaboration



Panel discussion co-host by TalentCorp & MPRC on preparing future talents for the energy transition involving representatives from Government, industry and academia was held during Oil & Gas Asia (OGA).

The National OGSE Industry Blueprint 2021-2030 Implementation Steering Committee meeting was held twice in 2023 and chaired by Minister of Economy, YB Rafizi Ramli. It was attended by *Ahli Tetap* and *Ahli Jemputan* including PETRONAS.



National OGSE SC Meeting No. 1/2023 chaired by Minister of Economy, YB Rafizi Ramli on 9 February 2023



National OGSE SC Meeting No. 2/2023 chaired by Minister of Economy, YB Rafizi Ramli on 9 November 2023

Note: **Ahli Tetap** include YB Minister of Economy, Secretary General of Ministry of Economy & Secretary Generals from seven Ministries. **Ahli Jemputan** is the CEOs of initiative owning Agencies (i.e. MPRC, MIDA, MATRADE, TERAJU, TalentCorp), PETRONAS & MOGSC.

Implementation Highlights from 2021 to 2023

Facilitating Funding to Catalyse Growth



RM15.5 million in OGSE Development Grant committed to **64 local companies** to facilitate technology adoption and innovation, of which **9 companies** have exported their products and services



Between 2021-2023, **20 OGSE companies** approved for **RM25 million in grants** from TERAJU's Dana Kemakmuran Bumiputera, **catalysing projected investments of over RM250 million**



76 applications on i-OGSE portal for grants, alternative financing and export programmes **approved since the portal's launch in 1Q 2023**



10 OGSE companies received **fiscal facilitation** from MIDA to access Industry4wrld Intervention Funds, Smart Automation Grant and Automation Capital Allowance

Implementation Highlights from 2021 to 2023

Addressing OGSE Talent Needs



Providing upskilling and certification to **63 OGSE workers** in collaboration with ADTEC Shah Alam and ADTEC Kemaman as well as Sarawak Skills to increase their employability and meet the industry's workforce needs



TalentCorp has engaged with almost **400 Malaysians diaspora** to attract OGSE talent back to the country and mentored **over 300 participants** under the #walkwithme-OGSE Industry Coaching Programme

Driving Investments and Exports



Between 2021-2023, **MIDA** has approved **new/expansion OGSE projects from 8 MNCs**



MATRADE has provided **164 OGSE companies with access to RM2 billion** in potential sales through business matching and export promotion at international trade fairs

Championing OGSE Sustainability



81 OGSE companies adopt and report sustainability practices (OGSE Blueprint target: 70 companies adopting and reporting sustainability practices by 2030)







PLCs average revenue from foreign operations: 39% (OGSE Blueprint target: Exports to account for 50% of OGSE industry total revenue by 2030)

Content

2

2 Quarterly Progress Update

Initiatives' Progress Update Summary as of end December 2023

Button's Description		Status	Definition	No. of Initiatives
	Green	Achieved Target	<ul style="list-style-type: none"> Initiative has reached its KPI target for the year 	21
	Yellow	Behind schedule	<ul style="list-style-type: none"> Final achievement up to 15% behind schedule 	2
	Red	Delayed	<ul style="list-style-type: none"> Final achievement more than 15% behind schedule 	1
	Grey	Pending outcome	<ul style="list-style-type: none"> Achievement is pending outcome / Monthly projection has not started 	0
n/a Not applicable		Initiative implementation is paused	<ul style="list-style-type: none"> Initiative's activity has not started 	2
Total				26

*Note: KPI endorsed by the National OGSE Industry Blueprint Implementation Steering Committee meeting No. 1/2023 on 9 February 2023

CONFIDENTIAL



Summary

Outcome-based Progress Update as of end December 2023

2023 Initiatives Progress Update as of end December 2023 (1/9)

Legend	
●	On schedule or ahead of schedule
●	Up to 15% behind schedule
●	More than 15% behind schedule
●	Pending outcome / Projection NS
n/a	Initiative's activity has not started

Initiative	Led by	KPI for 2023	Progress Update Report	Status
A1: Government Point of Contact for OGSE				
A1		<ul style="list-style-type: none"> Number of approved applications of government support and services through I-OGSE portal Target: 40 approved applications 	<ol style="list-style-type: none"> 57 applications were approved through the i-OGSE portal as of end December 2023. The number has exceeded the target by 42.50 %. KPI target has been met for the year 2023. 	●
A2: Industry Consolidation				
A2		<ul style="list-style-type: none"> Industry Consolidation Study Target: Industry consolidation study finalized by Q4 2023 	<ol style="list-style-type: none"> The project team kicked off Industry Consolidation Study on 23 August 2023. There was a delay to kick off the study due to longer approval process. The interim report was completed on 5 December 2023 and was endorsed by Study Technical Committee on 11 December 2023. Subsequently, the report was approved by Study Steering Committee on 18 December 2023. The study is expected to be finalized in Q1 2024 	●
A3: OGSE Industry Data Depository				
A3		<ul style="list-style-type: none"> Publish additional indicators for OGSE Industry FY2021 Target: Additional 4 indicators 	<ol style="list-style-type: none"> The 4 additional indicators for OGSE Industry FY2021 were published in July 2023, an addition to the 8 indicators previously published in 2022. The additional indicators published were: <ol style="list-style-type: none"> Industry profit before tax Export as a proportion of total revenue Proportion of listed companies in the industry Number of billion-ringgit companies KPI target has been met for the year 2023. 	●

2023 Initiatives Progress Update as of end December 2023 (2/9)

Legend	
●	On schedule or ahead of schedule
●	Up to 15% behind schedule
●	More than 15% behind schedule
●	Pending outcome / Projection NS
n/a	Initiative's activity has not started

Initiative	Led by	KPI for 2023	Progress Update Report	Status
A4: Industry-wide guidance on global OGSE trends & best practices				
		<ul style="list-style-type: none"> Publication of thought leadership article Target: 1 article published 	<ol style="list-style-type: none"> Project team has successfully published 1 article as of end December 2023. The article was published on The Edge Malaysia on 9th October 2023 titled "Primary drivers of decarbonisation in the O&G services and equipment industry". The article can be accessed at www.theedgemaalaysia.com/node/685430 KPI target has been met for the year 2023. 	
A5: OGSE Company Recognition				
		<ul style="list-style-type: none"> Number of companies recognized as "OGSE Company" Target: 1,454 companies 	<ol style="list-style-type: none"> To date 1,915 companies have been recognized as "OGSE Company" which has exceeded the target by 31.70% as of end December 2023. Steering Committee (SC) members have agreed to not track this initiative at SC level; however, the project team will continue to track the progress. Project team will focus on gathering the OGSE Catalogue from existing OGSE members which will be published in the i-OGSE Portal. KPI target has been met for the year 2023. 	
B1: Applied R&D centers to bridge academia & industry				
		<ul style="list-style-type: none"> Number of pilot R&D industry-university collaboration (IUC) facilitated Target: 1 collaboration 	<ol style="list-style-type: none"> The R&D IUC facilitation target could not be met as further enhancement and engagement are required. The working team is working towards developing "Technology Network (TN) Framework" that will include Government Agency as "Enablers" into the eco-system apart from Industry & University. The TN execution including pilot program (Joint-Industry Project), implementation plan etc. which will be deliberated in roundtable & workshop planned within Q1 2024. 	

2023 Initiatives Progress Update as of end December 2023 (3/9)

Legend	
●	On schedule or ahead of schedule
●	Up to 15% behind schedule
●	More than 15% behind schedule
●	Pending outcome / Projection NS
n/a	Initiative's activity has not started

Initiative	Led by	KPI for 2023	Progress Update Report	Status
C1: Skilled Worker Retention Program				
		<ul style="list-style-type: none"> Number of OGSE workers recognised through the Recognition of Prior Experiential Learning (RPEL) especially with Skills Certificate (SKM) Level 3, Level 4 or the Malaysian Skills Diploma (DKM) Target: 60 OGSE Workers 	<ol style="list-style-type: none"> A total of 63 OGSE workers were recognized through RPEL as of end December 2023. The OGSE workers were recognized through RPEL Programme at three different Jabatan Pembangunan Kemahiran (JPK) accredited centres across the country. The details are as follows: <ul style="list-style-type: none"> ADTEC Kemaman – 36 OGSE workers ADTEC Shah Alam – 19 OGSE Workers Sarawak Skills – 8 OGSE workers KPI target has been met for the year 2023. 	
C2: OGSE Career Promotion				
		<ul style="list-style-type: none"> Career awareness on the prospects and aspirations of the OGSE industry to at least 450 participants Target: 450 participants 	<ol style="list-style-type: none"> A total of 705 participants attended career awareness on the prospects and aspirations of the OGSE industry by MPRC across diverse platform including forums, webinars and industry talks. The sessions conducted are as follows: <ol style="list-style-type: none"> Forum on Talent Development & Career Talk during East Coast OGSE Roadshow in July 2023 Career Talk in conjunction with Sarawak Skills Open Day in September 2023 Industrial Talk, Career Launchpad@Manipal International University in November 2023 Sharing session, Fundamentals of Project Management in the Oil & Gas industry, a collaboration with Oil & Gas Meta (OGM) in November 2023 Industry Talk, UiTM FBM Industry, Community & Alumni (ICAN) 2.0 in November 2023 KPI target has been met for the year 2023. 	

2023 Initiatives Progress Update as of end December 2023 (4/9)

Legend	
	On schedule or ahead of schedule
	Up to 15% behind schedule
	More than 15% behind schedule
	Pending outcome / Projection NS
	Initiative's activity has not started





Initiative	Led by	KPI for 2023	Progress Update Report	Status
E1: OGSE Finance Centre of Excellence				
		<ul style="list-style-type: none"> Satisfaction rate on Center of Excellence for OGSE financial facilities Target: 70% satisfaction rate 	<ol style="list-style-type: none"> The satisfaction surveys received 98.3% satisfaction rate from multiple surveys conducted as of end December 2023. The survey explored & sought feedbacks from OGSE fraternity on financing facilities provided on the Center of Excellence (CoE) website. KPI target has been met for the year 2023. 	
E3: OGSE Alternative Financing Platform				
		<ul style="list-style-type: none"> Number of potential OGSE companies interested to pursue alternative financing funds Target: 5 companies 	<ol style="list-style-type: none"> A total of 7 OGSE companies has indicated interest to pursue with alternative financing and has engaged with the alternative financing providers. 1 company has successfully secured funding from Capsphere Services through the alternative financing offerings. KPI target has been met for the year 2023. 	







2023 Initiatives Progress Update as of end December 2023 (5/9)

Legend	
●	On schedule or ahead of schedule
●	Up to 15% behind schedule
●	More than 15% behind schedule
●	Pending outcome / Projection NS
n/a	Initiative's activity has not started





Initiative	Led by	KPI for 2023	Progress Update Report	Status
B4: Fiscal Facilitation for Technology Adoption				
		<ul style="list-style-type: none"> Number of OGSE companies apply for MIDA fiscal facilitation Target: 10 OGSE Companies 	<ol style="list-style-type: none"> A total of 10 OGSE companies have applied for MIDA fiscal facilitation for Technology Adoption as of end December 2023. The facilitation applied by OGSE Companies are as follow: <ol style="list-style-type: none"> 4 OGSE companies have applied for fiscal facilitation Industry4WRD Intervention Fund 3 OGSE companies have applied for Tax Incentive (Pioneer Status or Investment Tax Allowance) 3 OGSE companies have received facilitation from MIDA for Import Duty and Post-Incentive. KPI target has been met for the year 2023. 	
B6: In-shoring of R&D activities & high-value manufacturing from MNCs				
		<ul style="list-style-type: none"> Number of MNCs approved for new/ expansion projects Target: 3 MNCs 	<ol style="list-style-type: none"> 4 MNCs were approved for expansion project as of end December 2023: <ol style="list-style-type: none"> (100% foreign owned) to manufacture marine and land seismic survey systems & equipment. (95.71% foreign owned) to manufacture parts & components for downhole tools and casing and tubing for oil & gas industry, sand screen control filtering equipment. (49% foreign owned) to manufacture fabricated metal jacketing and prefabricated fittings for use over insulation. (100% foreign owned) to manufacture marine arm. KPI target has been met for the year 2023. 	





2023 Initiatives Progress Update as of end December 2023 (6/9)

Legend	
	On schedule or ahead of schedule
	Up to 15% behind schedule
	More than 15% behind schedule
	Pending outcome / Projection NS
n/a Initiative's activity has not started	

Initiative	Led by	KPI for 2023	Progress Update Report	Status
D1: Orchestration of consortiums for OGSE players, with facilitation of seed financing				
		<ul style="list-style-type: none"> Number of Consortiums facilitation arranged by MATRADE for OGSE Companies Target: 3 companies 	<ol style="list-style-type: none"> 3 companies have received Consortiums facilitation arranged by MATRADE as of end December 2023. MATRADE has organised meetings with the Malaysian companies who were interested in consortium facilitation to discuss on the support/ incentives provided by the Government. KPI target has been met for the year 2023. 	
D2: Export Support Incentive to OGSE segments which are export ready				
		<ul style="list-style-type: none"> Number of Finance Matching arranged by MATRADE for OGSE companies Target: 25 Companies 	<ol style="list-style-type: none"> Total of 28 companies have received assistance for Finance Matching arranged by MATRADE as of end December 2023. MATRADE has organised meetings between Malaysian exporters that require export support incentives with agencies such as EXIM, SME Bank, MIDF and SJPP. KPI target has been met for the year 2023. 	

2023 Initiatives Progress Update as of end December 2023 (7/9)

Legend	
	On schedule or ahead of schedule
	Up to 15% behind schedule
	More than 15% behind schedule
	Pending outcome / Projection NS
n/a Initiative's activity has not started	





Initiative	Led by	KPI for 2023	Progress Update Report	Status
D3: Mitigation of export risk through debt collection, export risk insurance & arbitration				
 		<ul style="list-style-type: none"> Number of Companies facilitated for export risk through debt collection, export risk insurance & arbitration by MATRADE for OGSE companies Target: 10 companies 	<ol style="list-style-type: none"> 15 companies were facilitated under the initiative of mitigation of export risk through the export risk insurance as of end December 2023. MATRADE organised meetings for Malaysian exporters to help them understand export risk insurance and its benefits. KPI target has been met for the year 2023. 	
D5: Energy Export Fund				
 		<ul style="list-style-type: none"> Number of Companies to be assisted under Energy Export Fund by MATRADE for OGSE companies Target: 20 companies 	<ol style="list-style-type: none"> 22 OGSE companies were assisted under Energy Export Fund as of end December 2023. Throughout the year, MATRADE has assisted OGSE companies under the initiative - business meetings to connect the Malaysian exporters with the foreign importers. KPI target has been met for the year 2023. 	








2023 Initiatives Progress Update as of end December 2023 (8/9)

Legend	
●	On schedule or ahead of schedule
●	Up to 15% behind schedule
●	More than 15% behind schedule
●	Pending outcome / Projection NS
n/a	Initiative's activity has not started

Initiative	Led by	KPI for 2023*	Progress Update Report	Status
B5: Overseas researcher outreach program				
		<ul style="list-style-type: none"> Numbers of Malaysians abroad engaged/ participate in outreach programme (physical/virtual) including career fairs and networking/engagement sessions. Target: 300 Malaysians abroad 	<ol style="list-style-type: none"> A total of 362 Malaysians abroad participated and engaged in the engagement sessions organized. TalentCorp organized a virtual engagement session called “REP Networking Session”. The session was specially curated for the Returning Expert Programme (REP) applicants to get information on the outlook of the companies’ industries and employment opportunities within OGSE sectors. TalentCorp also extended physical outreach efforts to several key locations including the UK, Abu Dhabi, Singapore, Indonesia and Brunei to connect with Malaysian talents worldwide, fostering collaboration, co-creation, and knowledge-sharing. KPI target has been met for the year 2023. 	
C4: Expert mentorship from ex-OGSE talents				
		<ul style="list-style-type: none"> Numbers of participants mentored under #Walkwithme-OGSE Industry” Mentoring Programme and Inno[V]ate: Innovation Festival (OGSE Pillars) Target: 300 participants 	<ol style="list-style-type: none"> A total of 322 participants joined #Walkwithme OGSE Industry Mentoring Programme as of end December 2023. As part of the #Walkwithme OGSE Industry Mentoring programme, TalentCorp collaborated with Oil and Gas Asia (OGA) to organize the NextGen Elevation: Powered by TalentCorp sharing session to help students explore the vast range of opportunities available in the oil and gas sector. KPI target has been met for the year 2023. 	

2023 Initiatives Progress Update as of end December 2023 (9/9)





Legend	
	On schedule or ahead of schedule
	Up to 15% behind schedule
	More than 15% behind schedule
	Pending outcome / Projection NS
n/a Initiative's activity has not started	










Initiative	Led by	KPI for 2023	Progress Update Report	Status
B2: R&D apprenticeship program				
		<ul style="list-style-type: none"> Number of OGSE companies coached on R&D proposals and programming Target: 45 companies 	<ol style="list-style-type: none"> Tracking and monitoring is put on hold as per the decision made by National OGSE SC Meeting No. 1/2023. On-going collaboration between MOGSC & PETRONAS TDEX. PETRONAS TDEX currently engaging with 6 Working Groups under MOGSC and offering MOGSC members to undertake fully developed technology/solutions to be commercialized. MOGSC collaborates with PETRONAS GR&T on commercialization and R&D initiatives where PETRONAS GR&T provided 3 solutions that were fully developed and ready for commercialisation for MOGSC members to take-up. 	n/a
E2: Financial management workshops				
		<ul style="list-style-type: none"> Number of OGSE companies attended the Financial Management Workshop Target: 100 companies 	<ol style="list-style-type: none"> Tracking and monitoring is put on hold as per the decision made by National OGSE SC Meeting No. 1/2023. MOGSC had organized an ESG Awareness Programme for MOGSC members during the Members Day on 12th October 2023. Attended by approximately 200 participants. The session conducted by Galaxy Tech Solutions. MOGSC will consider to collaborate with MPRC or any other Government agencies to conduct financial workshop in the future. 	n/a
F1: Centralisation of OGSE Bumiputera assistance				
		<ul style="list-style-type: none"> Percentage of successful OGSE applicants/ recipients in the programs Target: 50% 	<ol style="list-style-type: none"> 80% successful OGSE applicants i.e. 8 out of 10 qualified OGSE applicants have been granted financial assistance as of December 2023. The total value of assistance for the 8 companies are RM 6,787,044. KPI target has been met for the year 2023. 	

Summary

Milestone-based Progress Update as of end December 2023







2023 Initiatives Progress Update as of end December 2023 (1/2)

Legend	
	On schedule or ahead of schedule
	Up to 15% behind schedule
	More than 15% behind schedule
	Pending outcome / Projection NS
n/a Initiative's activity has not started	

Initiative	Led by	KPI for 2023	Progress Update Report	Status
B3: Secondment of local talent to foreign R&D centers				
		<ul style="list-style-type: none"> Operationalisation of Secondment of local talent to foreign R&D centers Target: Identification of the first batch of local OGSE talents and foreign R&D center that can participate in the secondment program 	<ol style="list-style-type: none"> Engagement with CSIRO Energy Australia was held in November 2023. The discussion explores opportunities to identify high level pressing technical & scientific challenges as well as value proposition for collaboration which include talent exchange. Follow up discussions are planned within Q1 2024 to deliberate on the mechanism, execution and timeline, among others. KPI has not been met for the year 2023. 	
B7: OGSE IP marketplace				
		<ul style="list-style-type: none"> Operationalisation of OGSE IP marketplace Target: Identifying collaborating partners and plan to develop the centralized OGSE IP Marketplace 	<ol style="list-style-type: none"> Project Team has identified and engaged with several organizations such as MyIPO and MRANTI on their respective IP and technology-related platforms i.e. IPR Marketplace and MATCH The parties agreed to explore cross collaboration in promoting IP generated by OGSE Companies into the platform as well as co-create value for market access. KPI target has been met for the year 2023. 	
E4: Special growth facility for nascent adjacencies				
		<ul style="list-style-type: none"> Operationalisation of Special growth facility for nascent adjacencies Target: Linking of new special growth facility to i-OGSE Portal 	<ol style="list-style-type: none"> Special growth facility by MDV has been successfully linked and is available on the i-OGSE Portal since 28 August 2023 Project team has engaged Malaysia Green Technology And Climate Change (MGTC) and Malaysia Debt Venture (MDV) to understand the depth and characteristic of market and opportunities for OGSE companies to tap into. KPI target has been met for the year 2023. 	

2023 Initiatives Progress Update as of end December 2023 (2/2)

Legend	
●	On schedule or ahead of schedule
●	Up to 15% behind schedule
●	More than 15% behind schedule
●	Pending outcome / Projection NS
n/a	Initiative's activity has not started

Initiative	Led by	KPI for 2023	Progress Update Report	Status
C3: Expansion of Engineering courses				
  MINISTRY OF HIGHER EDUCATION	<ul style="list-style-type: none"> Operationalisation of Expansion of Engineering Courses <ul style="list-style-type: none"> Target: Engagement with relevant subject matter experts, universities, and identification of relevant adjacent sector topics for the initiative. 		<ol style="list-style-type: none"> <i>Mesyuarat Penyelarasan Pelaksanaan Pelan Tindakan Industri Perkhidmatan dan Peralatan Minyak dan Gas (OGSE) Nasional 2021 – 2030</i> was held on 6 November 2023 between Ministry of Higher Education (MOHE), Department of Higher Education (JPT) and Malaysia Council of Engineering Deans (MCED). The meeting agreed to offer renewable energy courses at two (2) pilot universities namely Universiti Teknologi Malaysia (UTM) and Universiti Teknologi Petronas (UTP) starting September 2024. This matter has also been endorsed by the Steering Committee Meeting No. 2/2023 on November 9, 2023. KPI target has been met for the year 2023. 	
D4: Engagements with foreign NOCs in high-potential markets				
 	<ul style="list-style-type: none"> Operationalisation of Engagements with foreign NOCs in high-potential markets <ul style="list-style-type: none"> Target: Engage Foreign NOCs in high potential markets 		<ol style="list-style-type: none"> Several foreign NOCs including those from Sudan, Oman and UAE have been identified to be matched with Malaysian companies. MATRADE organised meetings between Malaysian OGSE companies with the identified foreign NOCs abroad KPI target has been met for the year 2023. 	

Content

3

3 Upcoming Key Items

Upcoming Key Items

Key items timeline

Key Dates		Items	Completed	Ongoing	Not Started
Jul 2023		East Coast OGSE Roadshow 2023			
Jul 2023		Quarterly Report Q2 2023 Distribution			
Sep 2023		2024 KPI setting workshop with all initiative leads			
Oct 2023		National OGSE Roadshow 2023			
Oct 2023		Quarterly Report Q3 2023 Distribution			
Nov 2023		Steering Committee Meeting No. 2/2023			
★ Jan 2024		Quarterly Report Q4 2023 Distribution			
Mar 2024		Mid Term Review Study Kick Off			
Apr 2024		Quarterly Report Q1 2024 Distribution			
May - Jun 2024		Mid Term Review Workshop			
Jun 2024		Steering Committee Meeting No. 1/2024			



Disclaimer

This report contains privileged and/or confidential information. If you are not the intended recipient (or responsible for delivery of the message to such person) or if you have inadvertently received this report, you should destroy or delete this report and notify the sender by email accordingly.

All opinions, conclusions and other information in this report that do not relate to the official business of the Ministry of Economy and/or Malaysia Petroleum Resources Corporation shall be understood as neither given nor endorsed by the Ministry of Economy and/or Malaysia Petroleum Resources Corporation. We accept no liability for the content of this report, or for the consequences of any actions taken based on the information provided.

The report is confidential under the Official Secrets Act 1972 (1 January 2006) and is the property of the Government of Malaysia.
Secretariat, National OGSE Industry Blueprint 2021-2030 Steering Committee. Ministry of Economy. All rights reserved (2022).

CONFIDENTIAL



MINISTRY OF ECONOMY



malaysia petroleum
resources corporation